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ABSTRACT 
In this study we present two approaches of time-cost trade-off to complete the project within 
T (the shortest possible duration to complete the project at least cost within the maximum 
available budget). The aim of this study is to discuss a comparison between the approach of 
Crashing Critical Activities (CCA) and the approach of Stretching Noncritical Activities 
(SNA) to illustrate the gauge of which approach should be used to complete the project 
within T in the least number of steps. Based on the five projects of varying levels and 
difficulties we can observe the obvious difference between the number of steps required to 
complete each project within T by CCA and the number of steps required to complete each 
project within T by SNA, i.e., SNA could complete the project in the least number of steps 
than CCA.  
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